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DD/P, initiated the project in
response to an operational need. The purpeose and plesn of the
operation are restricted to need-to~know persomnel. Although thise
project vas approved in Mey 1963, the Project
Officer first outlined logistics support re ements & con-
ference convened on 14 Cctober 1963.

The Office of logistics has completed 98 percent of programmed
procurement. To date, materiel for 3% requisitions comprising
1,247 line 1wnmsdaxmmerusg,ooommm shipped
Lron Requisitions totaling $324,000 have been pro-

ceased to which bhas advised that ite support of this
project is 99 percent packed and ready for shipment.

logisgties transportetion personnel on fixrther future duties. These

perscunal are on a standby status. Supply Pivision will continue

its preparation on 22 requisitions with & totel of 473 line {tems

which are cwrrently being processed. Actual date of shipment from
B is at the present time unknown. The

Btaff will brief project personnel only on the implementation date

of the operatiom.
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